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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF HIGHWAYS AND TRANSPORTATION

June 5, 1986

Project 0123-029-000, C-501
Roadways Adjacent to the
CIA Headquarters at Langiey
Fairfax County

Mr. John P. Fowler, II, P, E,
Dewberry & Davis

8401 Arlington Boulevard
Fairfax, Virginia 2203|

Dear Mr, Fowler:

Reference is made to your letter of May 28 which included a revised project schedule and
May 29 regarding the supplemental work that has been performed in connection with the
CIA Traffic Advisory Committee meetings.

The revised project schedule appears realistic, however, the mid-August completion date

hinges on the utility fieid inspection plans and the success of the ClA in scheduling and

holding the remaining two TAC meetings. | am forwarding a copy of this schedule to Mr. STAT
for his information. The utility information being secured by So-Deep wili be

orwar to you as soon as it is received.

Your letter outiines the supplemental design work that has been performed to resolve
issues raised at the TAC meetings. Hopefully no further studies wiil be required and the
project can be completed within the existing budget.

Sihcerely,

N . U

H. M, Shaver, Jr.

State Location and
ya Design Engineer
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Dewberry & Davis

Engineers - 8401 Arlington Boulevard
Architects Fairfax, VA 22031
Planners 3 703 849-0100

Surveyors £\lv :

May 28, 1986 ,){&

Mr. H.M. Shaver, Jr. LOCATION AND DESIGN nmsm“
State Location & Design Engineer RECEIVED
Commonwealth of Virginia SBA
Department of Highways & Transportation HMS | MAY 30 1988
1221 East Broad Street £cC NAS
Richmond, Virginia 23219 Son | LRM FB8 LPW
LE
Re: CIA Access Improvements - Phase II Jev | rRam | cfB | Pl

Progress Report #9 - through April 1986
Dear Mr. Shaver:
Respectfully submitted is our Progress Report describing professional engineering services
provided the Department on the referenced Project during April., Accompanying this
narrative is a revised Project Schedule and a numerical representation of the status of
the various work tasks comprising the assignment.

Field Surveys and Mapping

Tasks previously completed.

_ Preliminary Layout -

A second Technical Advisory Committee Meeting to discuss the three alternative designs
was held April 14th. Subsequently, we were advised to complete the Field Inspection
Plans based upon the recommended design reviewed at the April meeting.

Field Inspection Plans

Services provided in April consisted of development of the preliminary maintenance

of traffic plan, completion of the traffic control plans for incorporation into the Field
Inspection set, and effort on development of the Field Inspection Plans. Field Inspection
submittal was scheduled for May 19th with the date for the field inspection itself set

for June 5th.

Public Participation Program

As noted, a second meeting of the ClA's Traffic Advisory Committee was held in April.
At that time, three alternative designs for the Route 193/Route 123 intersection were
discussed.

Faurfax, VA Gaithersburg, MD Raleigh, NC
Annapolis. MD Landover, MD Richmond. VA
_ Baltimore, MD Marion, VA Woodbndge. VA
- Danville, VA Morrnistown, TN
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Mr. H.M. Shaver, Jr. Page -2- May 28, 1986

Concluding Statement

Good progress was made the latter part of April on Field Inspection Plans for the Project,
Field Inspection has been scheduled for June 5th with plan delivery to occur late in May.

Our proposed Schedule for completing this design assignment is attached to this Report.
Yours very truly,

DEWBERRY & DAVIS

i Managing

/ JPF:rad

Attachments

Dewberry & Davis
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CIA ACCESS IMPROVEMENTS - PHASE II

Fairfax County, Virginia
State Project: 0219-A-002

WORK STATUS SUMMARY

Actual Scheduled
. Percent Percent
Tasks Ve (1) e mem maee,
A. Field Survey 13.2 100 13.2 100 13.2
B. Base Mapping 3.1 100 3.1 100 3.1
C. Preliminary layout 8.2 100 8.2 100 8.2
D. Preliminary Traffic Control 4.6 100 4.6 100 4.6
E. Preliminary Maintenance of 2.7 100 2.7 100 2.7
Traffic : ,
F. Preliminary Landscapihg -4.1 | 100 4.1 100 4.1 | .
G. Field Inspection Plans 25.3 90 22.8 100 725.3 ‘ i
H. Final Plans & Specifications 35.0 -—- --- 60 35,0 ‘!
I. Public Meetings 3.8 33 1.3 67 3.8
TOTALS 100.0 60.0 100.0

!
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CIA ACCESS IMPROVEMENTS
PHASE 1 - FINAL DESIGN AND CONSTRUCTION DOCUMENTS

SCHEDULE
1985 ‘ 1986
TASKS'
A S O N D J F M A M A
Field Surveys
Base Mapping VA 0 481 9 B A & V.0
Preliminary Layout I7777 773
Field Inspection ' K

Preliminary Traffic Controls

L

Preliminary Maintenance of Traffic

Preliminary Landscaping

777077 FAvAVAYavVaAVa |

Field Inspection Plans
Field Inspection
Final Plans and Specifications

Public Meetings

¢,

C;

Field Inspections

Advisory Committee Meetings .

Meeting rescheduled to January

Second Initial Meeting

Rescheduled Advisory Committee Meetings
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